




-START: 6/1/2026
-END: 6/14/2026
-14 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

-START: 5/26/2026
-END: 6/2/2026
-8 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

-START: 5/11/2026
-END: 6/14/2026
-35 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

-START: 5/11/2026
-END: 5/24/2026
-14 CONTINUOUS CALENDAR DAYS
-FULL LENGTH CLOSURE = NOON-10PM

**RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE**



**RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE**



-START AFTER WA3B IS COMPLETE
-START: 8/10/2026
-END: 8/30/2026
-21 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

WA 4
WA R4

-START DURING WA4
-START: 8/17/2026
-END: 8/30/2026
-14 CONTINUOUS CALENDAR DAYS
-FULL LENGTH CLOSURE = NOON-10PM

**RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE**



-START AFTER WA4 IS COMPLETE
-START: 9/8/2026
-END: 9/28/2026
-21 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

-START DURING WA4
-START: 9/8/2026
-END: 9/21/2026
-14 CONTINUOUS CALENDAR DAYS
-FULL LENGTH CLOSURE = NOON-10PM

**RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE**