NWC # 3047-WEEK 28

Description

Stake Storm SD6-3to SD7-7
Stake Storm SD5-10 to SD6-3

Pour Sidewalk 195+00 to 205+00

Instail Landscaping Pond
Dig Splice pit 187+50

Fill & Test 95th
Flush & Purity 95th
Dig Splice pit 192+00
Dig Splice pit 194+00

Relocate existing services

Insatll Sanitary 179+24

Install Storm 5D6-3 to SD7-7
Storm SD4-2 to SD5-10

Storm SD5-10 to SD6-3

Misc testing storm & sanitary
Adjust Manholes 205+00 North
Cap existing water 184475

Tie grade Beam

Pour grade Beam

Backfill Grade Beam

Luninares 205+00 to 195+00 right
Luninares 205+00 to 195+00 left
Misc roadway ex & Removals
Tie Re-bar Tie Back wall

Shot Tie back wall Borders
Shotcrete & Carving

Testing

One Calls 10/17/08

NOTES

Pour Concrete Pond Road (West Side)
Pour Concrete Pond Road (East Side)
Prep Sidewalk 205+00 to 195+00 Right side
Prep wheelchair Ramps Right 205+00

216+75 to 216430, 207+50 to 206+50 Prep & Pour sidewalk

95th Water find both ends & Instali B/O

Install Sanitary stubs 182+49 (Need MH)

Northwest Cascade, Inc.
Two Week Schedule
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