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BUILDING 750
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BUILDING 608/ o Vi STAGING AREA 3
NW SEAPLANES “
P s ‘ai

— BUILDING 622/

LEGEND

TEMPORARY BLACKOUT PAVEMENT
MARKING

FOD BARRIER

STAGING AREA
WORK AREA BOUNDARY

WORK AREA BOUNDRY (RUNWAY
CLOSED)

WORKING AREA LABEL

WORKING AREA LABEL (RUNWAY
CLOSED)

-START: 5/11/2026

-END: 6/12/2026

-33 CONTINUOUS CALENDAR DAYS
TW AT-AAT A\ -CLOSURE = 24HRS

STA: 21+00
OFF: 101'R

-START: 5/11/2026

-END: 5/22/2026

-12 CONTINUOUS CALENDAR DAYS

-FULL LENGTH CLOSURE = 2PM-MIDNIGHT

—

= PLACE LIGHTED RUNWAY CLOSURE PLACE LIGHTED RUNWAY CLOSURE
"X" OVER RUNWAY NUMERALS ‘ "X" OVER RUNWAY NUMERALS
DURING RUNWAY CLOSURE (TYP) DURING RUNWAY CLOSURE (TYP)

WORK AREA 1 AND R1 PLAN n
SCALE: 1" = 50

TEMPORARY CONSTRUCTION FENCE ——x——x——=—— GENERAL NOTES

——— FOD=————— FOD=————  LOV/LEVEL BARRICADE SEE DETAIL 1. EXISTING RUNWAY LEAD IN MARKING TO BE TEMPORARILY BLACKED OUT AND REPLACED 5. ADJUST LOW LEVEL BARRICADES AS NEEDED TO ACCOMMODATE CONSTRUCTION
TUBULAR MARKERS &2/ IN THE SAME LOCATION, AT THE CONCLUSION OF WORK IN WA RY, WA 1 AND WA 2. EQUIPMENT, UP TO 15, VERIFY WITH RPR PRIOR TO PLACING. (TYP)
LA B N R R R B B R B 0 B B
2. LIGHTED RUNWAY CLOSURE X'S SHALL BE PROVIDED BY THE CONTRACTOR AND 6. PLACE TUBULAR MARKERS WHEN RUNWAY CLOSED. WHEN RUNWAY OPEN, MOVE ALL
CONSTRUCTION ACCESS/ HAUL ROUTE MAINTAINED AT THE EXPENSE OF THE CONTRACTOR. TUBULAR MARKERS QUTSIDE ROFZ.

RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE SUBJECT TO CHANGE

SEE NOTE 6

SCALE 1" =50

R-431308

DRAWING NO.
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SHEET NO.
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-START: 5/11/2026
-END: 6/12/2026
-33 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

wadams
Polygon
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Text Box
-START: 5/11/2026
-END: 5/22/2026
-12 CONTINUOUS CALENDAR DAYS
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RENTON MUNICIPAL AIRPORT 
TAXIWAY ALPHA REHABILITATION PROJECT 
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE
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+230'

LEGEND

TEMPORARY BLACKOUT PAVEMENT
MARKING

FOD BARRIER

STAGING AREA
WORK AREA BOUNDARY

WORK AREA BOUNDRY (RUNWAY
CLOSED)

WORKING AREA LABEL

WORKING AREA LABEL (RUNWAY
CLOSED)

W PERIMETERRD
' BUILDING 750

e

5 ~ - % =
BUILDING 5-45/
BOEING FUEL

TAGING AREA4 | B
; v BUILDING 608/
, \‘ | NWSEAPLANES

BUILDING 600/
CITY HANGARS |

¥ s
BOEING FUEL FAl
SEENOTE 5

BUILDING 622/ i

TW A1-A-A7
STA: 24+72
OFF: 93'L

STA: 25+66

| Serrorwn OFF: 157'L
STA: 20+50

OFR 1L

_ TW A1-A-A7

~ STA: 20+49
OFF: 83' L.

-START: 5/26/2026

-END: 5/29/2026

-4 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

-START: 6/1/2026

-END: 6/12/2026

-12 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

SEE NOTE 7 (TYP)

WHEN WORK OCCURS IN WA 2,

WHEN WORK OCCURS IN WA 2, PLACE TAXIWAY CLOSURE PER

PLACE TAXIWAY CLOSURE CROSS PER TAXIWAY A5

KEEP TAXIWAY CLOSURE CROSS IN PLACE

KEEP TAXIWAY CLOSURE CROSS IN PLACE AT CONCLUSION OF EACH WORK DAY

AT CONCLUSION OF EACH WORK DAY

SEE NOTE 6

FOR THE DURATION OF WA 1,
WAR1AND WA 2 SEE NOTE 1

RUNWAY 16-34

PLACE LIGHTED RUNWAY CLOSURE
"X" OVER RUNWAY NUMERALS
DURING RUNWAY CLOSURE (TYP)

WORK AREA 2 PLAN m

+———F———+—F——F+——+ ALE: 1" = 50"
TEMPORARY CONSTRUCTION FENCE sc 50 G2.6
Fop Fob LOW LEVEL BARRICADE SEE DETAIL GENERAL NOTES
TUBULAR MARKERS \&2¢/ 1. EXISTING RUNWAY LEAD IN MARKING TO BE TEMPORARILY BLACKED OUT AND
- —0 o o REPLACED IN THE SAME LOCATION, AT THE CONCLUSION OF WORK IN WA R1, WA 1

CONSTRUCTION ACCESS/ HAUL ROUTE AND WA 2. BOEING BADGING PRIOR TO ENTRY.

PLACE LIGHTED RUNWAY CLOSURE
"X" OVER RUNWAY NUMERALS
DURING RUNWAY CLOSURE (TYP)

5. BOEING LEASE AREA EXTENDS APPROXIMATELY 10' FROM FENCE BOUNDARY
AND/OR CONCRETE HARDSTAND. WORK WITHIN BOEING LEASE AREA REQUIRES

RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT

PHASE 1 - 2026

2\

0 50' 100"

e —

SCALE 1" =50

R-431309

DRAWING NO.

G2.6

TENTATIVE

O T 202971 ] ]

WORK SCHEDULE - SUBJECT TO CHANGE
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-START: 6/1/2026
-END: 6/12/2026
-12 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS
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RENTON MUNICIPAL AIRPORT 
TAXIWAY ALPHA REHABILITATION PROJECT 
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE
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W PERIMETER RD 'rulllllllll\lllllll'
e
STAGING AREA 2 I’ BUILDING 840/
BEFA
BUILDING 750 .T BUILDING 790 el
—' GATE V-4 I‘l" J
GATE V-3 BUILDING 800/
RAINIER
ACCESS /HAUL
BOEING C APRON ROUTE FOR WA 38 820 PARCEL
SEE NOTE 4 SEE NOTE 6 SEENOTE 4 SEE NOTE 8
IN PLACE DURING WA 38 =
ACCESS /HAUL
ROUTE FOR WA 3A
3 IN PLACE DURING 29
TW A1-A-A7 IN'PLACE DURING WA 3A WA 3A AND WA 38 s SEE NOTE 4
STA: 32400 3
OFF: 94'L
8 e A R — 8
| 262' 263' i 736'
297" | \_ \ |
SEENOE IN PLACE DURING WA 38 —_| | IN PLACE DURING WA 34 SEE NOTE 6 |
WA 3B
WA 3A 3 SEE NOTE 5 (TYP) o
-START AFTER WAL IS COMPLETE H : |
00 334;00 . -START 6/15/2026 37+00 «I- 38:00 g 9:00 7 0:00 . 41+0! -START AFTER WABA |S COMPLETE K 451—00 46+00 : 474;00 !
— G - wara . |-END: 7/2/2026 e SR i -~ - “|-START: 7/6/2026 e e . . = iy}
—_— TW A1-A-A7 _ . /7/2026 |
-18 CONTINUOUS CALENDAR DAYS T STA: 37463 END: 8
OFF: 25'R
o ROFA ROFA _CLOSURE = 24H RS —ROFA ROFA ROFA ROFA ROPA = -33 CONTlNUOUS CALENDAR DAYS ROFA ROFA ROFA ROFA ROI AI~ 1
-CLOSURE = 24HRS I
~ = SEE NOTE 10 (TYP) £ |
L
s — — O—{- i —0— O . e —— s T
oFZ ROF e ROF ReF7 Re=Y A =
350'
TW A1-A-A7
SEENOTE 7 S STA: 38+40
OFF: 101'R -
WA R3 WHEN WORK OCCURS IN WA 3A START DURING WA3A
LsarA PLACE TAXIWAY CLOSURE CROSS PER -START: 6/15/2026 SEENOTE 7
@ o TAXIWAY A3 o ATION OF WA 3 AND R3
WHEN WORK OCCURS IN WA R3, -END: 6/29/2026 APPROXIMATELY 2 SIGNS)
] PLACE TAXIWAY CLOSURE CROSS
3 B2 TR C L G0 g o -FINISH BEFORE WA3A IS COMPLETE
RSA RSA RSA RSA RSA A RSA RSA RSA '15 CONTINUOUS CALEN DAR DAYS RSA RSA RSA RSA RSA RSA
RUNWAY 16-34 -FULL LENGTH CLOSURE = 2PM-MIDNIGHT
WA R3 TR S FND T SEE NOTE T PLACE LIGHTED RUNWAY CLOSURE
PLACE LIGHTED RUNWAY CLOSURE "X" OVER RUNWAY NUMERALS —/ \ /———
~—/\/— "X" OVER RUNWAY NUMERALS DURING RUNWAY CLOSURE (TYP)
DURING RUNWAY CLOSURE (TYP)
LEGEND WORK AREA 3A, 3B AND R3 PLAN /1
TEMPORARY BLACKOUT PAVEMENT SCALE: 1" = 50' @
MARKING TEMPORARY CONSTRUCTION FENCE i 5. ADJUST LOW LEVEL BARRICADES AS NEEDED TO ACCOMMODATE CONSTRUCTION EQUIPMENT, UP TO 15
VERIFY WITH RPR PRIOR TO PLACING. (TYP
N . Fon LOW LEVEL BARRICADE SEE DETAIL /1 GENERAL NOTES (ve)
FOD BARRIER \e2¢/ —O o o o— 6. BOEING LEASE AREA EXTENDS APPROXIMATELY 10' FROM CONCRETE HARDSTAND. WORK WITHIN BOEING
N TUBULAR MARKERS J. EXISTING RUNWAY LEAD IN MARKING TO BE TEMPORARILY BLACKED OUT AND REPLACED IN THE SAME LEASE AREA REQUIRES BOEING BADGING PRIOR TO ENTRY.
STAGING AREA LOCATION, AT THE CONCLUSION OF WORK IN WA R3 AND WA 3A.
_______ CONSTRUCTION ACCESS/ HAUL ROUTE 7. PLACE TUBULAR MARKERS WHEN RUNWAY CLOSED. WHEN RUNWAY OPEN, MOVE ALL TUBULAR MARKERS —— —
WORK AREA BOUNDARY ———
RENTON MUNICIPAL AIRPORT
CLOSED) 0 50 100
WORKING AREA LABEL E;S
SCALE 1" =50"
[AXIWAY ALPHA REHABILITATION PROJECIT
CLOSED) R-431310
DRAWING NO.
PHASE 1 - 2026 G27
1
SHEET NO.
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE 100F 112
N N O TO72020 ] N — I — N \ \ N
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-START AFTER WA1 IS COMPLETE
-START: 6/15/2026
-END: 7/2/2026
-18 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS
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Polygon
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Text Box
-START AFTER WA3A IS COMPLETE
-START: 7/6/2026
-END: 8/7/2026
-33 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS
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Text Box
-START DURING WA3A
-START: 6/15/2026
-END: 6/29/2026
-FINISH BEFORE WA3A IS COMPLETE
-15 CONTINUOUS CALENDAR DAYS
-FULL LENGTH CLOSURE = 2PM-MIDNIGHT
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RENTON MUNICIPAL AIRPORT 
TAXIWAY ALPHA REHABILITATION PROJECT 
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE
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BUILDING 850/

- STA: 47+58

LEGEND

TEMPORARY BLACKOUT PAVEMENT PR

MARKING

FOD BARRIER

STAGING AREA

WORK AREA BOUNDARY

WORK AREA BOUNDRY (RUNWAY

CLOSED)

WORKING AREA LABEL

WORKING AREA LABEL (RUNWAY

CLOSED)

OFF: 94'L

WHEN WORK OCCURS IN WA 4,
PLACE TAXIWAY CLOSURE CROSS PER

WHEN WORK OCCURS IN WA R4,
PLACE TAXIWAY CLOSURE CROSS
AT CONCLUSION OF WORK DAY.

RUNWAY 16-34

[

-START AFTER WA3B IS COMPLETE
-START: 8/10/2026

-END: 8/28/2026

-19 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

FOR THE DURATION OF WA 4 AND R4
TAXIWAY A2 SEE NOTE 3 (APPROXIMATELY 2 SIGNS) SEE NOTE 5

-START DURING WA4
|-START: 8/17/2026
FOR THE DU
-END: 8/28/2026
-12 CONTINUOUS CALENDAR DAYS
-FULL LENGTH CLOSURE = 2PM-MIDNIGHT |

WORK AREA 4 AND R4 PLAN [/ 1\

SCALE 1" '50

::::::

FOD: FOD

G2.8
TEMPORARY CONSTRUCTION FENCE GENERAL NOTES
LOW LEVEL BARRICADE SEE DETAIL /™4 ™\ 1. EXISTING RUNWAY LEAD IN MARKING TO BE TEMPORARILY
\G24/ BLACKED OUT AND REPLACED IN THE SAME LOCATION, AT THE
TUBULAR MARKERS —0 o o CONCLUSION OF WORK IN WA R4 AND WA4 OR WA R5 AND WA 5.
CONSTRUCTION ACCESS/ HAUL ROUTE 2. LIGHTED RUNWAY CLOSURE X'S SHALL BE PROVIDED BY THE

4.

BUILDING 860/
NW SEAPLANES

&

fj WHEN WORK OCCURS IN WA 5,

PLACE LIGHTED RUNWAY CLOSURE
"X" OVER RUNWAY NUMERALS
DURING RUNWAY CLOSURE (TYP)

ADJUST LOW LEVEL BARRICADES AS NEEDED TO 8. PLACE LOW LEVEL BARRICADES AT HOLD LINE WHEN WORK
ACCOMMODATE CONSTRUCTION EQUIPMENT, UP TO 15'. VERIFY OCCURS IN WA 5 BUT NOT IN WA R5.
WITH RPR PRIOR TO PLACING. (TYP)

5. PLACE TUBULAR MARKERS WHEN RUNWAY CLOSED. WHEN HOLD LINES DURING RUNWAY CLOSURE (APPROXIMATELY 850

C:\Centurywest Dropbox\Puget Sound\Projects\RENTON, CITY OF\'Taxiway A Rehabilitation\CAD\_WORKING\SHEET\08_G2.8 CONSTRUCTION SAFETY AND PHASING PLAN PHASE 4 AND 5.dwg

RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT
PHASE 1 - 2026

TABLE 1: WORK AREA R5
DECLARED DISTANCES:
TAKEOFF RUN AVAILABLE (TORA)
RUNWAY 16 - 51985 RUNWAY 34 - 5382
TAKEOFF DISTANCE AVAILABLE (TODA)
RUNWAY 16 - 51985 RUNWAY 34 - 5382
ACCELERATE-STOP DISTANCE AVAILABLE (ASDA)
RUNWAY 16 - 4864; RUNWAY 34 - 4898
LANDING DISTANCE AVAILABLE (LDA)
RUNWAY 16 - 4564 RUNWAY 34 - 4558'
-START AFTER WA4 |IS COMPLETE
s i1 -START: 9/8/2026
-END: 9/28/2026
-21 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS
SEE NOTE 3 (APPROXIMATELY 2 SIGNS)
-WA R5
P ONTSIE Wh R AND ROA PER A
WHEN WORK OCCURS IN WA RS, W
AT GONOLUSION OF WORK DAY
SA —
RUNWAY 16.34 -START DURING WA5
|-START: 9/8/2026
sssuom -END: 9/18/2026
-11 CONTINUOUS CALENDAR DAYS
WORK AREA -FULL LENGTH @SURE = 2PM-MIDNIGHT
SCALE: 1" = 50 G2.8
9. PLACE LOW LEVEL BARRICADES AT ALL CONNECTOR TAXIWAY
-\2\
0 50" 100'
R-431311
DRAWING NO.
G2.8
’
SHEET NO.
11 OF 112

TENTATIVE WORK SCHEDULE SUBJECT TO CHANGE
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-START AFTER WA3B IS COMPLETE
-START: 8/10/2026
-END: 8/28/2026
-19 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

wadams
Text Box
-START AFTER WA4 IS COMPLETE
-START: 9/8/2026
-END: 9/28/2026
-21 CONTINUOUS CALENDAR DAYS
-CLOSURE = 24HRS

wadams
Text Box
-START DURING WA4
-START: 8/17/2026
-END: 8/28/2026
-12 CONTINUOUS CALENDAR DAYS
-FULL LENGTH CLOSURE = 2PM-MIDNIGHT

wadams
Text Box
-START DURING WA5
-START: 9/8/2026
-END: 9/18/2026
-11 CONTINUOUS CALENDAR DAYS
-FULL LENGTH CLOSURE = 2PM-MIDNIGHT

wadams
Text Box
WA 4
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Text Box
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wadams
Text Box
WA 5
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Text Box
WA R5
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RENTON MUNICIPAL AIRPORT 
TAXIWAY ALPHA REHABILITATION PROJECT 
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE
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BUILDING 500/
HANGARS

LEGEND
FOD BARRIER

STAGING AREA
WORK AREA BOUNDARY

WORK AREA BOUNDRY (RUNWAY
CLOSED)

WORKING AREA LABEL

WORKING AREA LABEL (RUNWAY
CLOSED)

E 4 z :
BUILDING 520/
HANGARS

BUILDING 540/ |
HANGARS

TW A1-A-A7
STA: 18+20
OFF: 205'L

W PERIMETER RD

TWAT ‘5A97 S FUEL
L

-END: 6/12/2026
-5 CONTINUOUS CALENDAR DAYS
-LIMITED ACCESS = 24HRS

—— TAXIWAY A5

RUNWAY 16-34

SCALE: 1" = 50 G2.9

WORK AREA F2 PLAN 2R
\e29/

TEMPORARY CONSTRUCTION FENCE

GENERAL NOTES

LOW LEVEL BARRICADE SEE DETAIL
\ez4/

FOD: FOD

TUBULAR MARKERS —0 O O

I EEEEEEEEEEEE.
CONSTRUCTION ACCESS/ HAUL ROUTE

(BADGE REQUIRED/SEE NOTE 4)
——

TW A1-A-A7
STA: 29+32
OFF: 360' L

TW A1-A-A7
STA: 29+35

OFF:340'L:

STA: 27431 |
OFF:301'L |

TW A1-A-A7
STA: 27+01
OFF: 243'L

OTE 4
ey

BUILDING 5-45/ g
FOENGFUEL [

1

=I= -} 3
& BULDING TW A1-A-AT= . ;
e SN, a—————
P 1-START DURING WAL
-START: 5/11/2026
-END: 6/12/2026

TW A1-A-A7
STA: 29+69
OFF: 366' L

SEENOTE3 | W PERIMETERRD

TWAIAAT

STA: 20+70

OFF:343'L | | BUILDING 750
am)

_SE TE 5 St

5 |

 TWAI-AAT
STA: 29+70

-33 CONTINUOUS CALENDAR DAYS

-LIMITED ACCESS= 24HRS

\

RUNWAY 16-34

WORK AREA F1 PLAN

TAXIWAY A4

-m
a

SCALE: 1" =50

1. LIGHTED RUNWAY CLOSURE X'S SHALL BE PROVIDED BY THE 4. BOEING LEASE AREA EXTENDS APPROXIMATELY 10' FROM

CONTRACTOR AND MAINTAINED AT THE EXPENSE OF THE
CONTRACTOR.

2. COVER LIGHTED GUIDANCE SIGNS REFERENCING CLOSED
TAXIWAYS. COVER MAY NOT BE TRANSPARENT. ATTACH
COVERTO

FENCE BOUNDARY AND/OR CONCRETE HARDSTAND. WORK
WITHIN BOEING LEASE AREA REQUIRES BOEING BADGING
PRIOR TO ENTRY.

5. ADJUST LOW LEVEL BARRICADES AS NEEDED TO
NI UPTO15'

-\Z\

RENTON MUNICIPAL AIRPORT
TAXIWAY ALPHA REHABILITATION PROJECT
PHASE 1 -

2026

0 50' 100"

e —

SCALE 1" =50

R-431312

DRAWING NO.

G2.9

SHEET NO.

12 OF 112

TENTATIVE

O T 202971 ] ]

WORK SCHEDULE - SUBJECT TO CHANGE
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Polygon
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Text Box
-START: 6/08/2026
-END: 6/12/2026
-5 CONTINUOUS CALENDAR DAYS
-LIMITED ACCESS = 24HRS

wadams
Text Box
-START DURING WA1
-START: 5/11/2026
-END: 6/12/2026
-33 CONTINUOUS CALENDAR DAYS
-LIMITED ACCESS= 24HRS

wadams
Text Box
WA F1

wadams
Text Box
WA F2

wadams
Text Box
RENTON MUNICIPAL AIRPORT 
TAXIWAY ALPHA REHABILITATION PROJECT 
PHASE 1 - 2026
TENTATIVE WORK SCHEDULE - SUBJECT TO CHANGE




