BROS. ENCAVATING INC.

6622 - 112th St. E. • PUYALLUP, WA 98373 • (253) 770-3844 FAX (253) 770-3845

Date:12-7-23

KEY											
В	Begin	S	Suspend								
Х	Available Days	_	Intermittent								
D	Delay	С	Complete that Day								
R	Resume	W	Weather								

Project Name: Park Avenue N Exstension. December

Project Name: Park Avenue N Exstensio	п.					December																									
		М	Т	w	TH	F	s	s	М	Т	w	тн	F	s	s	М	Т	w	TH	F	s	s	М	Т	w	тн	F	s	s		
WORK ACTIVITY	SUB / SUPPLIER	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Concrete traffic curb access road/ramps & sidewalk south Logan	SEBASTAIN	w	w	w	w	х			x																						
Raise MH's, valves, co to grade		x	х	x	x	x			x	x	x	х	х																		
Grading area west side of sub station/ raise comm. Vaults		w	w	х	w	х			х																						
Vault work out on Logan				х	х	х			х	х	х	х	х																		
Install fencing	COMMERCIAL								х	х	х	х	х			х	х	х	х	х											
Pave sub-station access/ pave MH's, Valve's, CO's	ICON								х																						
install perm. Sign bases									x	х	х	х	х																		
clean up lay down yard/ secure site																х	х	Х	х												
SUSPEND CONTRACT																				х											
																											Ш				
																											Ш				
																											Ш				
																											\square				
																											igwdapprox				
																											Ш				

^{*}TESC PERFORMED PRIOR TO EACH TASK WHERE APPLICABLE