

RENTON SCHOOL CROSSINGS 10 DAY LOOK AHEAD

ID	Task Mode	Task Name	
1		MB RRFB	8/8 MB RRFB 8/9 ————— 8/13
2		Mob/Sawcut/Demo Maplewood	Sawcut/Demo Maplewood 8/9 — 8/9
3		Electrical Trench	Electrical Trench 8/10 8/10
4		MB PPB Foundation	MB PPB Foundation 8/11 8/11
5		Demo McKnight	Demo McKnight 8/12 8/12
6		4 Season - Ramps	4 Season - Ramps 8/18 8/18
7		NW Traffic Striping	NW Traffic Striping 8/19 8/20

Project: Renton School Crossing Date: Mon 8/9/21	<table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 33%;">Task</td> <td style="width: 33%;"></td> <td style="width: 34%;">Inactive Summary</td> </tr> <tr> <td>Split</td> <td></td> <td>Manual Task</td> </tr> <tr> <td>Milestone</td> <td></td> <td>Duration-only</td> </tr> <tr> <td>Summary</td> <td></td> <td>Manual Summary Rollup</td> </tr> <tr> <td>Project Summary</td> <td></td> <td>Manual Summary</td> </tr> <tr> <td>Inactive Task</td> <td></td> <td>Start-only</td> </tr> <tr> <td>Inactive Milestone</td> <td></td> <td>Finish-only</td> </tr> <tr> <td>External Tasks</td> <td></td> <td></td> </tr> <tr> <td>External Milestone</td> <td></td> <td></td> </tr> <tr> <td>Deadline</td> <td></td> <td></td> </tr> <tr> <td>Progress</td> <td></td> <td></td> </tr> <tr> <td>Manual Progress</td> <td></td> <td></td> </tr> </table>	Task		Inactive Summary	Split		Manual Task	Milestone		Duration-only	Summary		Manual Summary Rollup	Project Summary		Manual Summary	Inactive Task		Start-only	Inactive Milestone		Finish-only	External Tasks			External Milestone			Deadline			Progress			Manual Progress		
Task		Inactive Summary																																			
Split		Manual Task																																			
Milestone		Duration-only																																			
Summary		Manual Summary Rollup																																			
Project Summary		Manual Summary																																			
Inactive Task		Start-only																																			
Inactive Milestone		Finish-only																																			
External Tasks																																					
External Milestone																																					
Deadline																																					
Progress																																					
Manual Progress																																					