
Activity ID Description Job  
1/8/2026

8-Jan

9-Jan

10-Jan

12-Jan

13-Jan

14-Jan

15-Jan

16-Jan

17-Jan

19-Jan

20-Jan

21-Jan

22-Jan

23-Jan

24-Jan

26-Jan

27-Jan

28-Jan

29-Jan

30-Jan

31-Jan

CREW THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT

Site 7

Site 5

Site 4

Patch Water Parker X X

Survey and Layout

Sawcutting

Istall Sewer Existing to ssmh 4-1 Nadgroski X X X X X X X

Istall Sewer ssmh 4-1 to ssmh 4-3 Nadgroski X X X X X X X

Istall Sewer ssmh 4-2 to ssmh 4-3 Nadgroski

Istall Sewer ssmh 4-2 to ssmh 4-5 Nadgroski

Pull Side Sewers fro Main to Property

Clean,Test,TV

Tie in Side Sewers

Items Needed

SPU and Gas Observer X

Subcontractors

NWC # 4507

City of Renton Sewer Replacement Project


